

AN ORDINANCE approving Change Order No.
1 FOR RES. 6208-91 with TOMCO
CONSTRUCTION COMPANY in connection with
the Board of Public Works of the City of
Fort Wayne, Indiana.


NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 1 FOR RES. 6208-91 with
TOMCO CONSTRUCTION COMPANY in connection with the Board of
Public Works and Safety, for:


is necessary because additional hand-rail
is needed. Field elevation adjustments
warranted subject change in order to
insure public safety;

involving a net increase of Three Thousand Two Hundred Thirty-
Three and no/100 Dollars (\$3,233.00), all as more particularly
set forth in the specifications, and which is on file with the
Office of the Board of Public Works and is by reference
incorporated herein, made a part hereof, and is hereby in all
things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all
necessary approval by the Mayor.


Council Member

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
Project No. 10,876
Name of Project PONTIAC ST. R/R ELEVATION

Resolution No. 6208-91
Board Order No. 154-90
Date 11/13/91

To: TOMCO

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHMENT			
			Total Decrease	\$2,032.00	
			Total Increase		\$5,265.00
			Net (Decrease) (Increase) Contract Price	\$3,233.00	

The sum of \$ 3,233.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 12,184.00
Current Contract Price Adjusted by Previous Change Order	\$ -0-
New Contract Price Including this Change Order	\$ 15,417.00

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: William J. Galyer (Chief Asst. Engineer) Date 11/13/91
Accepted by: Bob M. Hall (Contractor) Date _____
Approved by: Mark L. Jensen (City Engineer) Date 11/18/91
Approved by: [Signature] (Owner) Date 11-20-91

Attributed by: Patricia J. Crick Date: 11-20-91

Change Order No. 1
Resolution No. 6208-91
Board Order No. 154-90

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: ADDITIONAL HAND-RAIL NEEDED: FIELD-ELEVATION ADJUSTMENTS

WARRANTED SUBJECT CHANGE, IN ORDER TO INSURE PUBLIC SAFETY.

2. Will proposed change alter size of the project? Yes XX No

If yes, explain: SUBJECT HAND-RAIL EXTENDS INTO RADII.

3. Affect on operation and maintenance cost of this project: NEGLIGIBLE



KEVIN OKLESHEN, PROJECT ENGINEER

Change Order

This form is to be completed for any project requiring Board of Works justification at City Council. This complete form is to be in the Board's office no later than 2:00 p.m. on the Tuesday of introduction.

Resolution/Ord. No. 6208-91 Description PONTIAC ST. R/R UNDERPASS
SIDEWALK IMPROVEMENT

Original Contract \$ 12,184.00 Prev. Chgs. \$ -0-

Request is increase of \$ 3,233.00 % Change + 26%

decrease of \$ -0- % Change - -0-

Reason for change (be specific and quantify):

ADDITIONAL HANDRAIL "EXTENDED" AT RADII TO INSURE PUBLIC SAFETY.

Is this the final change order expected for this project?
YES

Why wasn't this projected in the original estimate:
FIELD-ELEVATION ADJUSTMENTS WARRANTED SUBJECT CHANGE.

What will we be doing to prevent similar oversights in the future:

Prepared by  Date 11/13/91

KEVIN OKLESHEN

(Attach comment sheet if necessary)

PROJECT: PONTIAC R/R UNDERPASS

RES. NO: 6208-91

CONTRACTOR: TONCO

CONTRACT COST ANALYSIS

B.O: 154-90

DATE: 11-13-91

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE DECREASE	CHANGE INCREASE	TOTAL COST ACTUAL	TOTAL COST PLAN
1.	Curb Removal	60	60	4.00	0.00	0.00	240.00	\$240.00
2.	Concrete Removal	41	41	6.00	0.00	0.00	246.00	\$246.00
3.	'Special' Conc. Curb Type II-A(B)	125	99	2.00	52.00	0.00	198.00	\$250.00
4.	'Special' Integral-Mass Walk	108	157.5	38.00	0.00	1881.00	5985.00	\$4,104.00
5.	'Special' Conc. Wingwalk & Raaps	60	14	30.00	1380.00	0.00	420.00	\$1,800.00
6.	Pipe Railing (includes removal of existing rail)	180	157.5	20.00	450.00	0.00	3150.00	\$3,600.00
7.	Type 'F' Casting(s) Furnished & Adjusted to Grade	1	0	150.00	150.00	0.00	0.00	\$150.00
8.	Construction Sign Type 'A'	2	2	50.00	0.00	0.00	100.00	\$100.00
9.	Type I Barricades with Flasher	16	16	9.00	0.00	0.00	144.00	\$144.00
10.	Maintenance of Traffic	1	1	1550.00	0.00	0.00	1550.00	\$1,550.00
11.	RADIUS PIPE RAIL (CHANGE)		70.5	48.00	0.00	3384.00	3384.00	\$0.00

TOTALS:	\$2,032.00	\$5,265.00	\$15,417.00	\$12,184.00
DIFFERENCE:	\$0.00	\$3,233.00	\$3,233.00	\$0.00

Read the first time in full and on motion by Edmonds seconded by Edmonds, and duly adopted, read the second time title and referred to the Committee on Public Hearing (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building Fort Wayne, Indiana, on 11-26-91, the 11-26-91 day of November, 1991, at 10:00 o'clock P.M., E.S.

DATED: 11-26-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Edmonds seconded by Edmonds, and duly adopted, placed on its passage. PASSED LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			
BRADBURY	<u>✓</u>			<u>2</u>
BURNS				
EDMONDS	<u>✓</u>			<u>✓</u>
GIAQUINTA				
HENRY	<u>✓</u>			<u>✓</u>
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 12-10-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. 302-91 on the 10th day of December, 1991.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL
Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of December, 1991 at the hour of 10:30 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 17th day of December, 1991, at the hour of 8:45 o'clock P.M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 for Res. #6208-91, Pontiac Street Railroad Elevation

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order #1 for Res. #6208-91, Pontiac Street Railroad Elevation, is necessary because additional hand-rail needed. Field elevation adjustments warranted subject change in order to insure public safety. Tomco Construction is the contractor.

EFFECT OF PASSAGE: Hand-rail installed for RR elevation.

EFFECT OF NON PASSAGE:

S-91-11-45.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) increase \$3,233.00

ASSIGNED TO COMMITTEE:

BILL NO. S-91-11-45

REPORT OF THE COMMITTEE ON FINANCE

MARK E. GIAQUINTA, CHAIRMAN
DONALD J. SCHMIDT, VICE CHAIRMAN
BRADBURY, REDD, BURNS

WE, YOUR COMMITTEE ON FINANCE TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. FOR RES. 6208-91 with TOMCO CONSTRUCTION COMPANY in
connection with the Board of Public Works of the City of Fort Wayne,
Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Mark E. Giaquinta

Donald J. Schmidt

Bradbury

Reed

Burns

DATED: 12-10-91

Sandra E. Kennedy
City Clerk